

PROCUREMENT MONITORING REPORT
Manila International Airport Authority
(2nd Semester 2019)

R.I.S #	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC	Contract Cost	Date of Receipt of Invitation					Remarks	
				Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion				Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
18-82-034	Upgrading of Defective Uninterruptible Power Supply (UPS) to 2x300 KVA Static type UPS at Balagbag Substation	AGME- Electrical	Public Bidding	08/07/2018	08/14/2018	09/06/2018	09/06/2018	09/10/2018	09/26/2018	12/21/2018	03/13/2019	03/13/2019	150 CD	Corporate Budget	49,996,654.27	47,504,174.73	08/14/2018	09/06/2018	09/06/2018	09/10/2018	09/12/2018		
18-87-012	Supply and Installation of Stainless Seismic Expansion Joint Covers (Phase 2)	AGME- CWD	Public Bidding	09/11/2018	09/18/2018	10/02/2018	10/02/2018	10/08/2018	10/16/2018	12/21/2018	02/20/2019	02/20/2019	135 CD	Corporate Budget	15,998,641.40	15,798,292.97	09/18/2018	10/02/2018	10/02/2018	10/04/2018	10/08/2018		
18-78-044	Supply & Installation of Five Hundred Eighty Two (582) Units Four-Seater Gang Chairs for NAIA Terminal 2	AGMO- TO T2	Public Bidding	08/14/2018	08/28/2018	09/11/2018	09/11/2018	10/04/2018	11/27/2018	01/03/2019	02/14/2019	02/11/2019	90 CD	Corporate Budget	19,177,877.76	14,550,000.00	08/28/2018	09/11/2018	09/11/2018	09/13/2018	09/17/2018		
18-83-230	Replacement of ACCU/ AHU 21A and 21B including the Repair of the Air Distribution System Serving Airline Offices at NAIA Terminal1	AGME- Mechanical	Public Bidding	10/10/2018	10/16/2018	10/30/2018	10/30/2018	11/16/2018	11/27/2018	12/11/2018	01/15/2019	01/15/2019	90 CD	Corporate Budget	6,435,137.89	6,435,053.00	10/16/2018	10/30/2018	10/30/2018	11/01/2018	11/05/2018		
18-86-619	Purchase of Traffic Reflectorized Paint (Cold Water Base)	AGME-CWD	Public Bidding	10/19/2018	10/30/2018	11/13/2018	11/13/2018	11/14/2018	12/07/2018	01/10/2019	02/14/2019	02/11/2019	9 Mos.	Corporate Budget	10,492,800.00	9,443,400.00	10/30/2018	11/13/2018	11/13/2018	11/15/2018	11/19/2018		
18-82-054	Supply of Labor and Materials for Servicing and Change Oil of Seven (7) Units Oil-Immersed Transformers at NAIA T1	AGME- Electrical	Public Bidding	11/13/2018	11/20/2018	12/04/2018	12/04/2018	12/11/2018	12/17/2018	01/03/2019	03/07/2019	03/06/2019	26 CD	Corporate Budget	1,627,114.80	1,423,650.72	11/20/2018	12/04/2018	12/04/2018	12/06/2018	12/10/2018		
18-13-544	Suply and Installation of Christmas Decorations Terminal 3, 4 and Admin Building	AGMFA- GSD	Public Bidding	10/24/2018	10/30/2018	11/13/2018	11/13/2018	11/15/2018	11/22/2018	11/20/2018	11/21/2019	11/21/2018	15 CD	Corporate Budget	4,164,543.00	4,157,526.00	10/30/2018	11/13/2018	11/13/2018	11/15/2018	11/19/2018		
18-83-166	Replacement for Defective Parts of Mitsubishi Elevators, Escalators and Moving Walks at NAIA Terminal 1, 2 & 3	AGME- Mechanical	Direct Contracting	Direct Contracting/ Negotiation: October 2, 2018							01/03/2019	03/20/2019	03/20/2019	90 CD	Corporate Budget	7,481,863.92	7,200,000.00	Direct Contracting/ Negotiation: October 2, 2018					
18-83-059	Supply and Installation of Condenser and Chilled Water Pump at NAIA Terminal 3	AGME- Mechanical	Public Bidding	09/19/2018	10/02/2018	10/16/2018	10/16/2018	10/26/2018	11/08/2018	01/03/2019	02/26/2019	02/11/2019	90 CD	Corporate Budget	4,801,120.00	4,690,943.00	10/02/2018	10/16/2018	10/16/2018	10/18/2018	10/22/2018		
18-86-020	Equipment Rental for Degreasing of NAIA T1, T2, T3 & T4 Ramps and Apron	AGME- PGD	Public Bidding	10/18/2018	10/25/2018	11/08/2018	11/08/2018	11/14/2018	11/20/2018	01/03/2019	03/07/2019	02/28/2019	1 Year	Corporate Budget	14,323,081.44	11,458,465.16	10/25/2018	11/08/2018	11/08/2018	11/12/2018	11/14/2018		
18-81-008	Supply of Labor, Materials and Equipment Necessary for the Upgrading of Paging System at NAIA Terminal 3	AGME-ECD	Public Bidding	10/29/2018	11/08/2018	11/22/2018	11/22/2018	11/27/2018	12/05/2018	01/03/2019	02/12/2019	02/11/2019	120 CD	Corporate Budget	35,550,454.57	30,559,412.78	11/08/2018	11/22/2018	11/22/2018	11/26/2018	11/28/2018		
18-83-153	Supply and Installation of VRF Air Conditioning System (8 Outdoor Units and 48 Indoor Units) at the Arrival Gallery of NAIA Terminal 2	AGME- Mechanical	Public Bidding	09/10/2018	09/27/2018	10/11/2018	10/11/2018	12/06/2018	12/20/2018	2/14/2019	03/13/2019	03/13/2019	75 CD	Corporate Budget	15,081,995.40	14,780,831.25	09/27/2018	10/11/2018	10/11/2018	10/15/2018	10/17/2018		

PROCUREMENT MONITORING REPORT
Manila International Airport Authority
(2nd Semester 2019)

18-83-263	Supply and Installation of Additional Four (4) Units Airconditioning at Bus Gate NAIA T3	AGME-Mechanical	Public Bidding	11/16/2018	11/22/2018	12/06/2018	12/06/2018	12/6/2018	12/20/2018	2/14/2019	02/15/2019	03/13/2019	20 CD	Corporate Budget	2,449,447.67	2,441,600.04	11/22/2018	12/06/2018	12/06/2018	12/10/2018	12/12/2018		
18-80-009	Supply, Installation, Operation and Maintenance of Additional Workstations and Peripherals/Printers of the Existing NAIA 2 CUTE System for NAIA 2 South Wing and Replacement of Workstations and Peripherals using Existing NAIA 3 CUTE System Applications, LDCS, BRS and Reporting Tools at NAIA Terminal 3	AGME-ECD	Direct Contracting	Negotiation					3/15/2019	3/15/2019	3/28/2019	05/27/2019	05/23/2019	3 Years	Corporate Budget	180,000,000.00	179,000,381.48	Negotiation			3/15/2019	3/15/2019	
18-83-272	Overhauling of Chiller No. 3 and 6 at NAIA Terminal 3	AGME-Mechanical	Direct Contracting	11/29/2018	12/06/2018	12/20/2018	12/20/2018	1/4/2019	1/16/2019	2/14/2019	03/28/2019	03/28/2019	30 CD	Corporate Budget	10,841,142.17	10,362,687.28	12/06/2018	12/20/2018	12/20/2018	12/26/2018	12/28/2018		
18-52-030	Civil Aviation Security Services at the NAIA Complex (Lot 5: NAIA Aircraft Movement Area & General Aviation Area)	AGMSES- APD	Public Bidding	12/06/2018	12/13/2018	1/15/2019	1/15/2019	1/16/2019	1/22/2019	2/14/2019	03/07/2019	03/06/2019	1 Year	Corporate Budget	77,591,311.20	77,589,346.97	12/13/2018	01/08/2019	01/08/2019	01/10/2019	01/14/2019		
18-52-020	Airside Perimeter Security Screening Checkpoints and Gate Canopies	AGME-DPD	Public Bidding	09/11/2018	09/18/2018	10/02/2018	10/02/2018	1/21/2019	1/29/2019	2/14/2019	03/14/2019	03/08/2019	120 CD	Corporate Budget	19,658,466.06	18,872,252.14	09/18/2018	10/02/2018	10/02/2018	10/04/2018	10/08/2018		
18-92-045	Purchased of Self-Contained Breathing Apparatus	AGMSES- ESD	Public Bidding	12/06/2018	12/13/2018	12/27/2018	12/27/2018	1/14/2018	1/21/2019	2/1/2019	03/14/2019	03/13/2019	15 WD	Corporate Budget	2,200,000.00	2,200,000.00	12/13/2018	12/27/2018	12/27/2018	12/31/2018	01/02/2019		
18-52-010	Repair of APD K9 Facilities at APD K9 Headquarters at Domestic Area NAIA Pasay City	AGMSES- APD	Public Bidding	11/13/2018	11/20/2018	12/04/2018	12/04/2018	12/14/2018	1/17/2019	2/4/2019	03/07/2019	03/06/2019	150 CD	Corporate Budget	7,477,463.93	7,342,448.94	11/20/2018	12/04/2018	12/04/2018	12/06/2018	12/10/2018		
18-87-018	Proposed Installation of Glass Wall Partition at Level 2 Headhouse (NAIA T3)	AGME- CWD	Public Bidding	12/06/2018	12/13/2018	12/27/2018	12/27/2018	1/15/2019	1/28/2019	2/1/2019	02/28/2019	02/27/2019	60 CD	Corporate Budget	3,864,820.00	3,835,210.76	12/13/2018	12/27/2018	12/27/2018	12/31/2018	01/02/2019		
18-51-051	Supply Installation, Testing and Commissioning of 39 Units Hold Baggage X-Ray Machines Dual View Dual Energy Security Screening Equipment	AGME-ECD	Public Bidding	11/22/2018	12/4/2018	1/17/2019	1/17/2019	2/4/2019	2/12/2019	3/7/2019	03/20/2019	03/19/2019	180 CD	Corporate Budget	312,000,000.00	228,540,000.00	12/04/2018	12/18/2018	12/18/2018	12/20/2018	12/24/2018		
18-51-053	Supply Installation, Testing and Commissioning of 23 Units Cabin Baggage X-Ray Machines Dual View Dual Energy Security Screening Equipment	AGME-ECD	Public Bidding	11/22/2018	12/04/2018	1/17/2019	1/17/2019	2/4/2019	2/12/2019	3/7/2019	03/20/2019	03/19/2019	180 CD	Corporate Budget	161,000,000.00	127,880,000.00	12/04/2018	12/18/2018	12/18/2018	12/20/2018	12/24/2018		
18-51-052	Supply Installation, Testing and Commissioning of 21 Units Explosive and Drug Trace Detector (ETD) and 4 Units Walk Through Metal Detectors (WTMD) Security Screening Equipment	AGME-ECD	Public Bidding	11/22/2018	12/04/2018	1/17/2019	1/17/2019	2/4/2019	2/12/2019	3/7/2019	03/20/2019	03/19/2019	120 CD	Corporate Budget	116,390,000.00	49,423,000.00	12/04/2018	12/18/2018	12/18/2018	12/20/2018	12/24/2018		

PROCUREMENT MONITORING REPORT
Manila International Airport Authority
(2nd Semester 2019)

18-13-002	Supply and Delivery of Eighteen (18) Units Utility Vehicles Lot 1	AGMFA-GSD	Direct Contracting	02/26/2019	Negotiation				3/1/2019	3/28/2019	05/21/2019	05/21/2019	30 CD	Corporate Budget	10,700,000.00	10,680,000.00	10/25/2018	11/08/2018	11/08/2018	11/12/2018	11/14/2018	
18-13-003	Supply and Delivery of Eighteen (18) Units Utility Vehicles Lot 2		Direct Contracting	02/26/2019	Negotiation				3/1/2019	3/28/2019	05/21/2019	05/21/2019	30 CD	Corporate Budget	1,430,000.00	1,425,105.00	10/25/2018	11/08/2018	11/08/2018	11/12/2018	11/14/2018	
18-83-322	Replacement of Fresh Air- Air Handling Units (AHU F1 & F2) at NAIA T2	AGME-Mechanical	Public Bidding	12/28/2018	1/10/2019	1/24/2019	1/24/2019	2/1/2019	2/13/2019	3/7/2019	04/03/2019	04/02/2019	120 CD	Corporate Budget	18,184,654.45	16700000	1/10/2019	1/24/2019	1/24/2019	01/28/2019	01/30/2019	
18-85-071	Replacement & Rehabilitation of NAIA Main Distribution Frame (MDF) at ECD/EPABX Building	AGME-ECD	Public Bidding	12/28/2018	1/10/2019	1/29/2019	1/29/2019	2/14/2019	2/13/2019	2/27/2019	04/03/2019	04/02/2019	90 CD	Corporate Budget	4,131,400.00	3,717,425.60	1/10/2019	1/29/2019	1/29/2019	01/31/2019	02/04/2019	
18-83-079	Supply & Installation of Fourteen (14) Units Split Type Inverter Air Conditioning Units at Pre-Departure of NAIA T2	AGME- ECD	Public Bidding	1/10/2019	1/17/2019	1/31/2019	1/31/2019	2/8/2019	2/12/2019	2/19/2019	03/18/2019	03/14/2019	30 CD	Corporate Budget	9,979,497.07	9,600,000.00	1/17/2019	1/31/2019	1/31/2019	02/04/2019	02/06/2019	
18-52-034	Proposed Security Bollards at Curbside Area NAIA Terminal 1,2, 3 and 4	AGME-DPD	Public Bidding	12/06/2018	1/24/2019	2/7/2019	2/7/2019	2/14/2019	2/26/2019	2/28/2019	03/27/2019	03/28/2019	120 CD	Corporate Budget	8,030,889.24	8,010,812.02	12/13/2018	12/27/2018	12/27/2018	12/31/2018	01/02/2019	
18-82-079	Purchase of Airfield Lightings and Spareparts (CY 2018)	AGME-Electrical	Public Bidding	1/18/2019	1/24/2019	2/7/2019	2/7/2019	2/14/2019	3/5/2019	3/7/2019	05/17/2019	05/17/2019	30 CD	Corporate Budget	7,108,040.00	6,948,888.00	1/24/2019	2/7/2019	2/7/2019	02/11/2019	02/13/2019	
19-85-022	Comprehensive Service Maintenance Agreement (CMSA) for the Maintenance and Services of Smith Detection Explosive Trace Detector Deployed at NAIA Terminal 1, 2, 3	AGMSES-SSD	Direct Contracting	Negotiation				4/2/2019	4/2/2019	4/8/2019	05/10/2019	05/08/2019	6 Mos.	Corporate Budget	3,513,510.00	3,443,239.80	Negotiation				4/2/2019	4/2/2019
18-74-024	Construction of Lightning Alert Shelter at NAIA Pasay City	AGME-CWD	Public Bidding	10/18/2018	10/25/2018	11/08/2018	11/08/2018	11/16/2018	3/12/2019	3/25/2019	05/03/2019	05/03/2019	105 CD	Corporate Budget	3,434,562.23	3,361,432.00	10/25/2018	11/08/2018	11/08/2018	11/12/2018	11/14/2018	
18-82-073	Repair & Upgrading of Taxiway Hotelc 1 (H-1), Charlie 1 (C1), Charlie 2 (C2), Charlie 3 (C-3), Charlie 4 (C-4), Charlie 5 (C-5) (Electrical Works)	AGME-DPD	Public Bidding	2/13/2019	2/21/2019	3/7/2019	3/7/2019	3/14/2019	3/22/2019	3/28/2019	05/20/2019	05/10/2019	36 CM	Corporate Budget	303,145,167.24	299,888,588.95	2/21/2019	3/7/2019	3/7/2019	03/11/2019	03/13/2019	
17-83-244	Replacement and Upgrading of Chiller Nos. 4, 5 & 6 at NAIA Terminal 2	AGME-Mechanical	Public Bidding	12/21/2018	1/8/2019	1/22/2019	1/22/2019	2/4/2019	3/20/2019	3/28/2019	04/29/2019	04/29/2019	365 CD	Corporate Budget	161,002,876.35	146,400,000.00	1/8/2019	1/22/2019	1/22/2019	01/24/2019	01/28/2019	
18-08-045	Supply & Installation of Car Park Barrier System at T1 Car Park C& T3 Open Car Park	ADCA- MISD	Public Bidding	2/13/2019	2/19/2019	3/5/2019	3/5/2019	3/8/2019	3/19/2019	3/27/2019	05/03/2019	05/03/2019	60 CD	Corporate Budget	4,191,748.38	4,182,800.00	2/19/2019	3/5/2019	03/05/2019	03/07/2019	03/11/2019	

PROCUREMENT MONITORING REPORT
Manila International Airport Authority
(2nd Semester 2019)

18-82-068	Supply of Labor and Materials for the Installation of Electrical Equipments Grounding Cables and Bars at NAIA T3	AGME-Electrical	Public Bidding	2/28/2019	3/7/2019	3/21/2019	3/21/2019	3/28/2019	4/10/2019	5/31/2019	07/30/2019	08/04/2019	120 CD	Corporate Budget	6,271,730.86	5,250,865.14	3/7/2019	3/21/2019	3/21/2019	3/28/2019	4/10/2019		
19-83-084	Replacement of Defective VFD Controller for Chiller No.4 at NAIA T1	AGME-Mechanical	Public Bidding	Negotiation: 5/2/2019							5/27/2019	08/01/2019	08/01/2019	120 CD	Corporate Budget	1,600,000.00	1,550,000.00	Negotiation: 5/2/2019					
18-86-024	Purchase of Material for Cleaning and Degreasing of T1, T2, T3 and T4 Ramps	AGME- CWD	Public Bidding	3/14/2019	3/21/2019	4/4/2019	4/4/2019	4/8/2019	4/17/2019	5/7/2019	06/07/2019	06/07/2019	9 Mos.	Corporate Budget	5,460,000.00	5,460,000.00	3/21/2019	4/4/2019	4/4/2019	04/08/2019	04/10/2019		
19-92-003	Suply and Delivery of Firetruck Tires	AGMSES-RFD	Public Bidding	3/13/2019	3/19/2019	4/2/2019	4/2/2019	4/11/2019	4/16/2019	5/7/2019	06/04/2019	05/31/2019	240 CD	Corporate Budget	3,441,600.00	3,429,517.56	3/19/2019	4/2/2019	4/2/2019	04/04/2019	04/08/2019		
19-74-002	Supply and Delivery of Portable Bird Dispersal Audio Device	AGMO-AOD	Public Bidding	3/14/2019	3/21/2019	4/4/2019	4/4/2019	4/8/2019	4/17/2019	5/29/2019	07/09/2019	07/09/2019	60CD	Corporate Budget	2,685,000.00	2,670,000.00	3/21/2019	4/4/2019	4/4/2019	04/08/2019	04/10/2019		
19-83-136	Preventive Maintenance of Caterpillar Generators at NAIA Terminals 2, 3, 4 & Balagbag Substation	AGME-Mechanical	Direct Contracting	Negotiation				5/16/2019	5/16/2019	6/4/2019	07/24/2019	07/24/2019	1 Year	Corporate Budget	1,745,500.49	1,700,000.00	Negotiation			5/16/2019	5/16/2019		
18-83-280	Supply and Installation of Split Type Air Conditioning Units on OFW Lounge, Departure Extension and Jollibee at NAIA Terminal 1	AGME-Mechanical	Public Bidding	4/4/2019	4/11/2019	5/2/2019	5/2/2019	5/8/2019	5/15/2019	5/27/2019	07/02/2019	07/02/2019	45 CD	Corporate Budget	7,657,996.07	7,280,865.80	4/11/2019	5/2/2019	5/2/2019	5/6/2019	5/8/2019		
18-92-042	Purchase of Aqueous Film Forming Foam (AFFF) 6% Solution	AGMSES- RFD	Public Bidding	3/5/2019	3/12/2019	3/26/2019	3/26/2019	4/2/2019	5/15/2019	5/29/2019	06/11/2019	06/19/2019	60 CD	Corporate Budget	9,686,250.00	6,970,000.00	3/12/2019	3/26/2019	3/26/2019	03/29/2019	04/02/2019		
18-92-048	Purchase of FE 33 HFC-236 Wheeled Type Five Extinguisher-150lbs and Wheeled Type Five Extinguisher C02 100lbs (Lot1)	AGMSES- RFD	Public Bidding	1/23/2019	1/29/2019	5/9/2019	5/9/2019	5/14/2019	5/22/2019	6/11/2019	07/08/2019	07/08/2019	7 CD	Corporate Budget	5,922,000.00	5,912,600.00	1/29/2019	2/12/2019	2/12/2019	2/14/2019	2/18/2019		
18-92-058	Purchase of FE 33 HFC-236 Wheeled Type Five Extinguisher-150lbs and Wheeled Type Five Extinguisher C02 100lbs (Lot2)			1/23/2019	1/29/2019	5/9/2019	5/9/2019	5/14/2019	5/22/2019	6/11/2019	07/08/2019	07/08/2019	7 CD	Corporate Budget	1,296,000.00	1,284,480.00	1/29/2019	2/12/2019	2/12/2019	2/14/2019	2/18/2019		
18-83-215	Supply and Installation 1x 1000KVA Standby Diesel Generator Set at Balagbag Substation	AGME-Mechanical	Public Bidding	2/4/2019	2/12/2019	2/28/2019	2/28/2019	3/6/2019	5/7/2019	7/1/2019	09/03/2019	09/02/2019	180 CD	Corporate Budget	9,950,000.00	9,750,000.00	2/12/2019	2/28/2019	2/28/2019	3/4/2019	3/6/2019		
18-82-084	Supply of Labor & Materials for the Replacement of 2 Units Medium Voltage Switchgear (MVSG) for Substation 1 & 2 at MIAA Administration Compound	AGME-Electrical	Public Bidding	4/4/2019	4/11/2019	5/2/2019	5/2/2019	5/14/2019	6/21/2019	8/29/2019	10/08/2019	10/08/2019	150 CD	Corporate Budget	14,968,800.00	11,383,312.50	4/11/2019	4/30/2019	4/30/2019	5/2/2019	5/6/2019		

PROCUREMENT MONITORING REPORT

18-91-010	Retaining Wall, Restoration of Pavements and Laying of CHB Fence at Aviation Support Industrial Area (ASIA) near Fire and Rescue Building	AGME- PGD	Public Bidding	2/28/2019	3/7/2019	3/21/2019	3/21/2019	4/22/2019	5/2/2019	8/1/2019	09/27/2019	10/01/2019	131 CD	Corporate Budget	16,442,903.90	15,426,178.75	2/14/2019	2/28/2019	2/28/2019	3/4/2019	3/6/2019		
19-83-169	Replacement of Step Chain of Mitsubishi Escalator Nos. 8 & 10 at NAIA Terminal 2 & Escalator Nos. 3 & 9 at NAIA Terminal 3	AGME- MECHANICAL	Direct Contracting	For Negotiation						8/2/2019	09/12/2019	09/12/2019	6 Mos.	Corporate Budget	5,628,880.00	5,300,000.00	For Negotiation						
18-69-088	Supply & Delivery of 922 Units Four Seater Gang Chairs for T1	AGMO- TO T1	Public Bidding	3/13/2019	3/19/2019	4/11/2019	4/11/2019	5/6/2019	7/15/2019	7/30/2019	08/27/2019	08/27/2019	90 CD	Corporate Budget	23,066,176.00	20,880,002.20	3/19/2019	4/2/2019	4/2/2019	4/4/2019	4/8/2019		
18-13-654	Supply and Maintenance of Photocopying Machine on Rental Basis for NAIA Terminal 1, 2, 3 & 4 and Corporate Offices	AGMFA- GSD	Public Bidding	4/15/2019	4/25/2019	5/21/2019	5/21/2019	6/4/2019	7/9/2019	7/23/2019	08/15/2019	08/15/2019	1 year	Corporate Budget	3,977,233.00	3,921,600.00	4/25/2019	5/7/2019	5/7/2019	5/9/2019	5/13/2019		
19-85-004	Supply, Installation and Commissioning of Voice Logging System (VLS) at NAIA Terminal 3 Ramp Control	AGME- ECD	Public Bidding	4/30/2019	5/7/2019	6/18/2019	6/18/2019	06/27/2019	7/17/2019	7/23/2019	10/01/2019	10/01/2019	60 CD	Corporate Budget	7,176,000.00	5,888,000.00	5/7/2019	5/21/2019	5/21/2019	5/23/2019	5/27/2019		
19-83-224	Replacement and Upgrading of Air Handling Units at Arrival Baggage Claim Hall of NAIA Terminal 2	AGME- Mechanical	Public Bidding	8/1/2019	8/13/2019	9/5/2019	9/5/2019	10/4/2019	10/18/2019	11/15/2019	12/13/2019	12/13/2019	150 CD	Corporate Budget	20,317,216.50	20,100,000.00	8/13/2019	9/5/2019	9/5/2019	09/09/2019	09/11/2019		
19-82-034	Supply of Labor and Materials for the Servicing and Change Oil of Four (4) Units Oil Immersed Transformer and One (1) Unit Dry Type Transformer	AGME- Electrical	Public Bidding	7/19/2019	7/30/2019	8/20/2019	8/20/2019	10/9/2019	10/21/2019	10/30/2019	12/05/2019	12/05/2019	30 CD	Corporate Budget	1,412,646.38	1,361,610.00	7/30/2019	8/20/2019	8/20/2019	08/22/2019	08/27/2019		
19-82-015	Replacement of Substation No.1 & 2 Secondary Power Cable from 26.6 MVA Transformer to HT Switchgear	AGME- Electrical	Public Bidding	6/7/2019	6/18/2019	7/9/2019	7/9/2019	7/19/2019	8/19/2019	10/1/2019	11/28/2019	11/28/2019	120 CD	Corporate Budget	15,047,742.15	13,994,400.20	6/18/2019	7/9/2019	7/9/2019	7/11/2019	7/15/2019		
19-13-382	Supply of Labor, Materials & Supervision for the Housekeeping Services of 49 Comfort Rooms in the Passenger Movement Areas at T1	AGMFA-GSD	Public Bidding	6/18/2019	06/25/2019	7/11/2019	7/11/2019	7/19/2019	7/23/2019	7/29/2019	07/31/2019	07/31/2019	4 & 1/2 Mos.	Corporate Budget	14,462,469.55	11,436,443.25	6/25/2019	7/11/2019	7/11/2019	7/15/2019	7/17/2019		
19-82-042	Supply of Labor and Materials for the Replacement of Vacuum Circuit Breaker at Terminal 3	AGME- Electrical	Public Bidding	9/6/2019	9/17/2019	10/8/2019	10/8/2019	10/14/2019	10/28/2019	11/8/2019	11/28/2019	11/28/2019	60 CD	Corporate Budget	4,186,182.00	3,285,828.00	9/17/2019	10/8/2019	10/8/2019	10/10/2019	10/14/2019		
19-85-023	Operation and Maintenance of the Common User Equipment (CUTE) System at NAIA T1 and T2 NW with Supply Support Agreement (SSA) for Parts and Equipment	AGME-ECD	Direct Contracting	Negotiation: 6/13/2019						8/23/2019	-	-	1 year	Corporate Budget	45,918,950.01	44,414,942.00	Negotiation						
18-74-046	Supply, Installation, Commissioning and Operation of Indoor/Outdoor Visual and Audio Lightning Alert System at the NAIA Complex	AGMO- AOD	Direct Contracting	Negotiation: 8/13/2019				8/14/2019	8/14/2019	10/1/2019	-	-	90 CD	Corporate Budget	12,875,310.00	12,741,606.90	Negotiation: 8/13/2019			8/14/2019	8/14/2019		

PROCUREMENT MONITORING REPORT
Manila International Airport Authority

Contract No.	Description	Category	Procurement Method	Start Date	End Date	Start Date	End Date	Start Date	End Date	Start Date	End Date	Start Date	End Date	Duration	Budget Type	ABC	Contract Cost	Start Date	End Date	Start Date	End Date	Start Date	End Date	
17-83-157	Rehabilitation and Upgrading of STP3 at Terminal 3	AGME-Mechanical	Public Bidding	7/25/2019	8/6/2019	8/29/2019	8/29/2019	9/20/2019	9/30/2019	11/14/2019	-	-	365 CD	Corporate Budget	90,472,746.99	84,500,000.00	8/6/2019	8/29/2019	8/29/2019	9/20/2019	9/30/2019			
19-86-011	Repair & Maintenance of Asphalt Pavement with in NAIA Complex	AGME-CWD	Public Bidding	7/19/2019	7/30/2019	8/20/2019	8/20/2019	8/28/2019	9/9/2019	11/5/2019	-	-	1 year	Corporate Budget	50,000,000.00	50,000,000.00	7/30/2019	8/20/2019	8/20/2019	8/28/2019	9/9/2019			
19-69-004	Supply and Delivery of 40 Sets of Waste Segregation Trash Bins	AGMFA-GSD	Public Bidding	7/26/2019	8/8/2019	8/27/2019	8/27/2019	11/12/2019	11/22/2019	12/10/2019	-	-	90 CD	Corporate Budget	1,380,000.00	1,235,600.00	8/8/2019	8/27/2019	8/27/2019	8/29/2019	9/2/2019			
19-83-090	Supply and Installation of Eleven (11) Units of New Passenger Boarding Bridges at NAIA Terminal 1	AGME-Mechanical	Public Bidding	8/2/2019	8/15/2019	9/19/2019	9/19/2019	10/1/2019	10/15/2019	11/15/2019	-	-	360 CD	Corporate Budget	349,907,773.51	349,258,858.58	8/15/2019	9/19/2019	9/19/2019	09/23/2019	09/25/2019			
19-69-106	Supply of Labor, Materials, Equipment and Supervision for Housekeeping Services at NAIA Terminal 1	TA-TM T1	Public Bidding	10/14/2019	10/24/2019	11/19/2019	11/19/2019	11/22/2019	12/6/2019	12/20/2019	-	-	1 Year	Corporate Budget	156,245,325.89	138,849,882.50	10/24/2019	11/19/2019	11/19/2019	11/21/2019	11/25/2019			
19-78-093	Supply of Labor, Materials, Equipment and Supervision for Housekeeping Services at NAIA Terminal 2	TA-TM T2	Public Bidding	10/14/2019	10/24/2019	11/19/2019	11/19/2019	11/22/2019	12/6/2019	12/20/2019	-	-	1 Year	Corporate Budget	95,470,431.53	92,583,155.17	10/24/2019	11/19/2019	11/19/2019	11/21/2019	11/25/2019			
19-85-049	Supply, Installation and Commissioning of Integrated Accelerograph Monitoring and Alarm System at all NAIA Passenger and Cargo Terminals and MIAA Administration Building	AGME- ECD	Public Bidding	9/12/2019	9/26/2019	10/24/2019	10/24/2019	10/25/2019	11/06/2019	12/18/2019	-	-	120 CD	Corporate Budget	89,995,012.80	89,990,000.00	9/26/2019	10/17/2019	10/17/2019	10/21/2019	10/23/2019			
19-85-052	Proposed Comprehensive Service Maintenance Agreement (CSMA) for the Maintenance and Service of Twenty-Two (22) Units Smiths Detection Dual View Baggage X-Ray Machines Installed at NAIA Terminal 1, 2, 3, and 4	AGME-ECD	Direct Contracting	Negotiation: 10/22/2019				10/21/2019	10/21/2019	12/19/2019	-	-	1 Year	Corporate Budget	65,933,908.06	58,200,000.00	Negotiation: 10/22/2019				10/21/2019	10/21/2019		
TOTAL APPROVED BUDGET OF THE CONTRACT OF PROCUREMENT ACTIVITIES																2,754,058,066.13								
TOTAL CONTRACT COST OF PROCUREMENT ACTIVITIES																2,475,856,717.14								
TOTAL SAVINGS (TOTAL ABC - TOTAL CONTRACT COST)																278,201,348.99								

ONGOING PROJECTS

19-86-017	Purchase of Traffic ReflectORIZED Paint (Cold Solvent Base)	AGME-PGD	Public Bidding	10/24/2019	11/5/2019	11/26/2019	11/26/2019	11/28/2019	12/12/2019	-	-	-	1st: 30 CD next delivery every 4 mos	Corporate Budget	6,217,800.00	5,592,000.00	11/5/2019	11/26/2019	11/26/2019	11/28/2019	12/2/2019	BAC Res & NOA for Signature
19-82-059	Replacement of Battery Banks and Automatic Battery Charger of MIAA Powerhouse and Electrical Substations (MIAA Admin Compound and NAIA Terminal 2)	AGME-Electrical	Public Bidding	10/23/2019	11/5/2019	11/26/2019	11/26/2019	12/11/2019	12/13/2019	-	-	-	15 CD	Corporate Budget	4,582,305.00	4,561,830.00	11/5/2019	11/26/2019	11/26/2019	11/28/2019	12/2/2019	BAC Res & NOA for Signature
-	Equipment Rental for Degreasing of NAIA Terminal 1, 2, 3 and Terminal 4 Ramp/Apron	AGME-CWD	Public Bidding	10/15/2019	10/24/2019	11/19/2019	11/19/2019	11/21/2019	11/29/2019	-	-	-	1 Year	Corporate Budget	11,916,803.76	11,399,000.00	10/24/2019	11/19/2019	11/19/2019	11/21/2019	11/25/2019	BAC Res for Boards Approval
19-91-001	Construction of Airport Rescue and Fire Fighting (ARFF) Satellite Building (Substation) at South General Aviation	AGME-DPD/AGMSES-RFD	Public Bidding	8/16/2019	8/29/2019	9/19/2019	9/19/2019	9/26/2019	-	-	-	-	150 CD	Corporate Budget	21,013,378.49	19,479,805.91	8/29/2019	9/19/2019	9/19/2019	9/23/2019	9/25/2019	Ongoing Technical Evaluation
19-87-010	Renovation of Dayroom/ Exclusion Room at Mezzanine Level Arrival Area, NAIA Terminal 3	AGME-DPD	Public Bidding	11/5/2019	11/19/2019	12/5/2019	12/5/2019	12/10/2019	-	-	-	-	98 CD	Corporate Budget	8,375,050.59	7,944,926.98	11/19/2019	12/5/2019	12/5/2019	12/9/2019	12/11/2019	For Post Qualification
18-83-089	Replacement and Commissioning of Main Ring Pipeline of Fire Protection System (Mechanical and Civil Works), NAIA Terminal 3	AGME-Mechanical	Public Bidding	11/6/2019	11/19/2019	12/17/2019	12/17/2019	12/26/2019	-	-	-	-	200 CD	Corporate Budget	89,500,947.80	83,235,881.45	11/19/2019	12/17/2019	12/17/2019	12/12/2019	12/16/2019	For Post Qualification
18-92-065	Purchase of Protective Clothing (Bunker Suit)	AGMSES- RFD	Public Bidding	9/10/2019	9/24/2019	10/10/2019	10/10/2019	11/4/2019	-	-	-	-	90 CD	Corporate Budget	3,696,000,300.00	3,498,880.00	9/24/2019	10/10/2019	10/10/2019	10/14/2019	10/16/2019	Ongoing Technical Evaluation
19-83-358	Supply and Installation of New Split Type Inverter Air Conditioner at Immigration Area, NAIA Terminal 3	AGME-Mechanical	Public Bidding	10/28/2019	11/7/2019	11/28/2019	11/28/2019	12/17/2019	-	-	-	-	150 CD	Corporate Budget	14,984,524.34	14,500,000.00	11/7/2019	11/28/2019	11/28/2019	12/2/2019	12/4/2019	For Post Qualification
19-74-030	Supply and Delivery of One (1) Acoustic Type Wildlife Dispersal Unit	AGMO-AOD	Public Bidding	11/9/2019	11/26/2019	12/12/2019	12/12/2019	12/20/2019	-	-	-	-	60 CD	Corporate Budget	5,000,000.00	5,000,000.00	11/26/2019	12/10/2019	12/10/2019	12/12/2019	12/16/2019	For Post Qualification
-	Manpower Services - Technical and Operation Functions (Lot 1)	AGMFA-Admin Personnel	Public Bidding	10/7/2019	10/17/2019	11/12/2019	11/12/2019	11/27/2019	-	-	-	-	1 Year	Corporate Budget	126,200,159.60	123,415,332.82	10/17/2019	11/12/2019	11/12/2019	11/14/2019	11/18/2019	For Post Qualification
-	Manpower Services - Technical and Operation Functions (Lot 2)			10/7/2019	10/17/2019	11/12/2019	11/12/2019	11/27/2019	-	-	-	-		Corporate Budget	112,199,801.71	109,841,999.99	10/17/2019	11/12/2019	11/12/2019	11/14/2019	11/18/2019	For Post Qualification
-	Manpower Services - Technical and Operation Functions (Lot 3)			10/7/2019	10/17/2019	11/12/2019	11/12/2019	11/27/2019	-	-	-	-		Corporate Budget	145,160,495.00	142,141,438.24	10/17/2019	11/12/2019	11/12/2019	11/14/2019	11/18/2019	For Post Qualification
-	Manpower Services - Technical and Operation Functions (Lot 4)			10/7/2019	10/17/2019	11/12/2019	11/12/2019	11/27/2019	-	-	-	-		Corporate Budget	167,667,389.17	164,133,764.04	10/17/2019	11/12/2019	11/12/2019	11/14/2019	11/18/2019	For Post Qualification

PROCUREMENT MONITORING REPORT
Manila International Airport Authority
(2nd Semester 2019)

-	Manpower Services - Administration and Management Functions (Lot 1)	AGMFA-Admin Personnel	Public Bidding	10/7/2019	10/17/2019	11/12/2019	11/12/2019	11/27/2019	-	-	-	-	1 Year	Corporate Budget	167,238,431.53	165,714,296.08	10/17/2019	11/12/2019	11/12/2019	11/14/2019	11/18/2019	For Post Qualification
-	Manpower Services - Administration and Management Functions (Lot 2)			10/7/2019	10/17/2019	11/12/2019	11/12/2019	11/27/2019	-	-	-	-		Corporate Budget	86,075,031.06	85,292,525.78	10/17/2019	11/12/2019	11/12/2019	11/14/2019	11/18/2019	For Post Qualification
-	Manpower Services - Administration and Management Functions (Lot 3)			10/7/2019	10/17/2019	11/12/2019	11/12/2019	11/27/2019	-	-	-	-		Corporate Budget	34,184,017.49	33,873,251.39	10/17/2019	11/12/2019	11/12/2019	11/14/2019	11/18/2019	For Post Qualification
-	Manpower Services - Administration and Management Functions (Lot 4)			10/7/2019	10/17/2019	11/12/2019	11/12/2019	11/27/2019	-	-	-	-		Corporate Budget	44,967,200.84	44,569,676.16	10/17/2019	11/12/2019	11/12/2019	11/14/2019	11/18/2019	For Post Qualification
-	Manpower Services - Administration and Management Functions (Lot 5)			10/7/2019	10/17/2019	11/12/2019	11/12/2019	11/27/2019	-	-	-	-		Corporate Budget	22,807,280.49	22,599,940.02	10/17/2019	11/12/2019	11/12/2019	11/14/2019	11/18/2019	For Post Qualification
19-92-026	Purchase of One (1) Unit Backhoe/Excavator	AGME-RFD	Public Bidding	10/24/2019	11/5/2019	12/10/2019	12/10/2019	-	-	-	-	60 CD	Corporate Budget	7,800,000.00	6,350,000.00	11/5/2019	11/26/2019	11/26/2019	11/28/2019	12/2/2019	For Re-Opening of Bids: 1/16/2020	
18-88-110	Re-Waterproofing of NAIA Terminal 3 Roofdeck and fixed Bridge	AGME- CWD	Public Bidding	7/4/2019	7/18/2019	8/8/2019	8/8/2019	-	-	-	-	150 CD	Corporate Budget	136,230,416.47	97,110,743.20	07/18/2019	08/08/2019	08/08/2019	08/12/2019	08/14/2019	Post Disqualified (For Reply of Bidder's MR)	
19-77-008	Supply & Installation of Canopy at the Entrance and Exit Gate of ICT with Lighted Logo of MIAA & Name: INTERNATIONAL CARGO TERMINAL (ICT)	AGME-DPD	Public Bidding	11/5/2019	11/19/2019	12/5/2019	12/5/2019	-	-	-	-	60 CD	Corporate Budget	2,354,839.20	2,334,033.83	11/19/2019	12/5/2019	12/5/2019	12/9/2019	12/11/2019	For Technical Evaluation	
18-83-396	Replacement of Baggage Handling System of NAIA Terminal 1	AGME-Mechanical	Public Bidding	7/10/2019	7/23/2019	10/10/2019	10/10/2019	-	-	-	-	360 CD	Corporate Budget	700,000,000.00	699,819,813.00	7/23/2019	8/15/2019	8/15/2019	8/19/2019	8/21/2019	Ongoing Technical Evaluation	
19-88-124	Replacement of Deteriorated Glass Panel Joint Sealant of Curtain Walls and Windows at Headhouse, Northwing and Southwing, NAIA Terminal 3 Phase 2	AGME-DPD	Public Bidding	11/6/2019	11/21/2019	12/17/2019	12/17/2019	-	-	-	-	250 CD	Corporate Budget	17,954,138.26	20,385,024.38	11/21/2019	12/17/2019	12/17/2019	12/12/2019	12/16/2019	For Technical Evaluation	
19-13-036	Garbage Collection, Hauling and Disposal Services at NAIA Complex	AGMFA- GSD	Public Bidding	10/23/2019	11/7/2019	11/28/2019	11/28/2019	-	-	-	-	1 year	Corporate Budget	22,785,835.42	22,544,469.76	11/7/2019	11/28/2019	11/28/2019	12/2/2019	12/4/2019	Ongoing Technical Evaluation	
19-83-338	Supply and Installation of Chilled Water Fan Coil Units for PBB Gangways at NAIA Terminal 2	AGME-Mechanical	Public Bidding	11/7/2019	11/21/2019	12/12/2019	12/12/2019	-	-	-	-	100 CD	Corporate Budget	6,094,936.54	6,087,597.97	11/21/2019	12/10/2019	12/10/2019	12/12/2019	12/16/2019	On Going Technical Evaluation	
19-83-177	Replacement of Chiller, Chilled Water Pump and Condenser Water Pump of Chiller Nos. 2 & 4 at NAIA Terminal 3	AGME-Mechanical	Public Bidding	11/7/2019	11/21/2019	12/12/2019	12/12/2019	-	-	-	-	300 CD	Corporate Budget	98,259,770.22	94,000,000.00	11/21/2019	12/10/2019	12/10/2019	12/12/2019	12/16/2019	On Going Technical Evaluation	
-	Supply of Labor, Materials and Supervision of Ornamental Plants and Landscaped Areas at the NAIA Complex	AGMFA-GSD	Public Bidding	10/29/2019	11/14/2019	12/5/2019	12/5/2019	-	-	-	-	1 year	Corporate Budget	25,867,153.34	-	11/14/2019	12/5/2019	12/5/2019	12/9/2019	12/11/2019	Bidder Withdrawn/ Failure of Bidding	
19-83-345	Replacement of Chiller No. 1 and 7 of NAIA Terminal 2	AGME-Mechanical	Public Bidding	10/28/2019	11/14/2019	12/3/2019	12/3/2019	-	-	-	-	6 mos.	Corporate Budget	62,927,483.03	-	11/14/2019	12/3/2019	12/3/2019	12/5/2019	12/9/2019	Failure of Bidding/ For Republication	

PROCUREMENT MONITORING REPORT
Manila International Airport Authority

(2nd Semester 2019)																						
-	Supply of Labor, Materials and Supervision of Ornamental Plants and Landscaped Areas at the NAIA Complex	AGMFA-GSD	Public Bidding	10/29/2019	11/14/2019	12/5/2019	12/5/2019	-	-	-	-	-	1 Year	Corporate Budget	25,867,153.34	-	11/14/2019	12/5/2019	12/5/2019	12/9/2019	12/11/2019	Failure of Bidding
19-83-179	Replacement of Escalator East and Escalator West at NAIA Terminal 1	AGME-Mechanical	Public Bidding	12/7/2019	12/17/2019	-	-	-	-	-	-	-	270 CD	Corporate Budget	7,688,945.66	-	12/17/2019	1/14/2020	1/14/2020	1/16/2020	1/20/2020	For O-Bids: 1/14/2020
19-74-032	Proposed Rehabilitation of Airport Ground Operation and Safety Division (AGOSD) Office NAIA Terminal 1	AGMO-AOD	Public Bidding	1/10/2020	-	-	-	-	-	-	-	-	105 CD	Corporate Budget	5,999,723.01	-	1/21/2020	2/11/2020	2/11/2020	2/13/2020	2/17/2020	2nd Publication For Pre-bid: 1/21/2020
18-13-394	Rehabilitation of Toilets at the MIAA Administration Building	AGME-DPD	Public Bidding	1/10/2020	-	-	-	-	-	-	-	-	150 CD	Corporate Budget	8,959,653.11	-	1/21/2020	2/11/2020	2/11/2020	2/13/2020	2/17/2020	2nd Publication For Pre-bid: 1/21/2020
19-51-057	Complete Renovation of Security Building at NAIA Terminal 1	AGME-DPD	Public Bidding	1/14/2020	-	-	-	-	-	-	-	-	120 CD	Corporate Budget	6,372,721.91	-	1/28/2020	2/13/2020	2/13/2020	2/17/2020	2/19/2020	2nd Publication For Pre-bid: 1/28/2020
19-87-017	Expansion of NAIA Terminal 4	AGME-DPD	Public Bidding	1/14/2020	-	-	-	-	-	-	-	-	120 CD	Corporate Budget	104,134,179.34	-	1/28/2020	2/18/2020	2/18/2020	2/20/2020	2/24/2020	2nd Publication For Pre-bid: 1/28/2020
19-82-025	Supply of Labor and Materials for the Replacement of Two (2) Units 4MVA 4160/440 Oil Type Transformers T-A and T-B at Main Electrical Room Terminal 1	AGME-Electrical	Public Bidding	-	-	-	-	-	-	-	-	-	-	Corporate Budget	18,149,84.36	-	-	-	-	-	-	For Publication
19-82-016	Supply of Labor, Materials and Equipment for the Upgrading of the Central Computerize Monitoring System	AGME-Electrical	Public Bidding	-	-	-	-	-	-	-	-	-	-	Corporate Budget	72,342,571.83	-	-	-	-	-	-	For Publication
-	Supply of Labor and Materials for the Replacement of Capacitor Bank on Low Voltage Switchgear at NAIA T3	AGME-Electrical	Public Bidding	-	-	-	-	-	-	-	-	-	-	Corporate Budget	7,801,651.49	-	-	-	-	-	-	For Publication
17-85-076	Upgrading of Seven (7) Units Advanced Visual Docking Guidance System and Gate Operating System (GOS) at NAIA Terminal 2	AGME-ECD	Direct Contracting	-	-	-	-	-	-	-	-	-	-	Corporate Budget	35,569,800.00	-	-	-	-	-	-	Awaiting for Bid Proposals from Evercon Builders
19-91-006	Emergency Command and Communication Vehicle	AGMSES-ESD	Public Bidding	-	-	-	-	-	-	-	-	-	3 mos.	Corporate Budget	12,000,000.00	-	-	-	-	-	-	For Publication
19-83-276	Supply and Installation of Split Type Inverter Air Conditioning Units at Domestic Arrival Area, NAIA Terminal 2	AGME-Mechanical	Public Bidding	-	-	-	-	-	-	-	-	-	-	Corporate Budget	7,563,402.15	-	-	-	-	-	-	For Publication
19-88-135	Purchase of Indoor and Outdoor Signage Materials	AGME-CWD	Public Bidding	-	-	-	-	-	-	-	-	-	-	Corporate Budget	4,793,346.00	-	-	-	-	-	-	For Publication
19-83-216	Supply of Labor and Materials for the Preventive Maintenance of Split Type Inverter Air Conditioning Units on Pre-Departure Area at NAIA Terminal 3	AGME-Mechanical	Direct Contracting	-	-	-	-	-	-	-	-	-	1 Year	Corporate Budget	3,276,000.00	-	-	-	-	-	-	For Negotiation
-	Proposed Cleaning of Terminal 3 Facade, Headhouse/ Northwing Landscape Area	AGME-CWD	Public Bidding	-	-	-	-	-	-	-	-	-	77 CD	Corporate Budget	6,010,894.64	-	-	-	-	-	-	For Publication
19-83-180	Replacement of Elevators PE1, PE2 and SE4 at NAIA Terminal 1	AGME-Mechanical	Public Bidding	-	-	-	-	-	-	-	-	-	350 CD	Corporate Budget	18,309,589.20	-	-	-	-	-	-	For Publication

PROCUREMENT MONITORING REPORT
 Manila International Airport Authority
 (2nd Semester 2019)

19-83-408	Supply and Installation of Additional Split Type-Inverter Air Conditioner at PBB Fixed Link, NAIA Terminal 3	AGME-Mechanical	Public Bidding	-	-	-	-	-	-	-	-	-	-	100 CD	Corporate Budget	14,999,985.16	-	-	-	-	-	-	For Pre-procurement
	Purchase of ReflectORIZED Paint (Cold Water Base)	AGME-PGD	Public Bidding	-	-	-	-	-	-	-	-	-	-	30 CD	Corporate Budget	9,443,400.00	-	-	-	-	-	-	For Pre-procurement
19-82-071	Purchase of Personal Protective Equipment (PPE) for Electrical Division Personnel	AGME-Electrical	Public Bidding	-	-	-	-	-	-	-	-	-	-		Corporate Budget	5,122,236.32	-	-	-	-	-	-	For GM's Signature/ Approval
TOTAL APPROVED BUDGET OF THE CONTRACT OF ON-GOING PROCUREMENT ACTIVITIES																6,301,750,995.02							

Prepared by:

ELSIE P.
BAC Secretariat

Recommended for Approval by:

RAUL V. AUSTRIA
BAC Chairman

Approved by:

EDDIE V. MONREAL
General Manager